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Dredging — Rhine Channel

Project planning underway

o Dutra contract executed

2 Notice to Proceed issued June 13, 2011

o Pre-Construction submittals from Dutra are coming in for review
o Air Quality Mitigation Credits need to be purchased soon

Public outreach meeting on June 2
2 Most concerns are with vessel relocation
Offering moorings for free (first come, first served)
Marina property owners are spreading the word to their tenants
Legal Agreements are due to the City on June 17
o Several have been returned
o Agreement allows the City to dredge and replace piles on private
property

Still on target for August 1 start date
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Rhine Channel Construction Phase Plan
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Phase 1: August 1 - September 8
Phase 2: September 6 - October 5

Phase 3: October 6 - November 22

(Mot Shown) Phase 4 {(Newport Channel Properties):
December 2 - December 23




Preliminary Construction Schedule

2011

September October November December

1. Contractor mobilization (7/1 to 7/31)

2.Phase 1 slips vacated by 7/25

3.Phase 1 — dredging and pile replacement (8/1 to 9/8)

4.Phase 2 slips vacated by 9/5

5.Phase 2 — dredging and pile replacement (9/6 to 10/5)

6.Phase 3 slips vacated by 9/28

7.Phase 3 — dredging and pile replacement (10/6 to 11/22)

8. Phase 4 slips vacated by 12/1 (American Legion)

9. Phase 4 — dredging and pile replacement (American Legion) (12/2 to 12/23)
10.Contractor demobilization (12/28 to 12/30)




Figure 2
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QEA —— e Rhine Channel Contaminated Sediment Cleanup
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Lower Bay Dredging - Status

Army Corps Is preparing plans and specs

o Closely coordinating with City on priority areas
o Corps budget: ~$2M

o City Contribution: $2.5M (TBD)

a

Estimated cubic yards: 200,000 (~100,000 for POLB)
(Total project assuming fully funded: 1.2 million cy, ~$25M)

Out to bid: August

Award: September (before end of federal FY)
o Reason: Use the funds we have now or risk losing

Dredging: Late Fall or end of year (near end of Rhine
project)




Lower Bay Dredging Priority Areas

POLB IS receptive to
receiving additional Lower
Bay material for fill. Formal
request in process.
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Other Issues

Tidelands Management Committee
o Wednesday, June 15, 4:00 — 5:30, OASIS Room 5
o Topics

Review Tidelands Infrastructure Master Plan

Lower Bay Dredging

Other Dredging

2 Rhine Channel
Newport Island Area
Linda Isle Area
Seminouk Sough
Funding Sources

o Next meeting: Wednesday, July 20, 4.00 PM, OASIS




Copper Bottom Paints

The City’s “Clean Sweep” gets a new Non-Biocide bottom
paint

o Thanks for Dave New at Basin Marine and Coastkeeper for assisting
with labor and funding

Paint: Hempasil. (Half older version, half newer version)




Sea Lions

Postcards sent to mooring
and pier permittees

Harbor Resources will
update Council on sea
lions at a July Study
Session

Please ‘sea lion proof’
your pier and vessel.

Attention Mooring and/or Pier Permittee
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According to Newport Beach Municipal Code each pemittee is
responsible for the deterrent of sea lions from his vessel and/or piers.
NBMC requires the pemittee to take deterrent action within 7 days of
notification from the City of Newport Beach at which point the permittee
may be subject to fines.

It is the pemmittee’s responsibility to secure wvessels, piers, and
appurtenances from sea lion intrusion.

For maore information visit www.newportheachca. gov/harborresources
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*4 beaches on Balboa Island

*3 beaches on Little Island

*China Cove




Next Meeting

Wednesday, July 13, 2011

6:00

Council Chambers




For More Information

http://www.newportbeachca.gov/HarborResources

Chris Miller, Harbor Resources Manager
o cmiller@newportbeachca.gov
0 (949) 644-3043

Shannon Levin, Harbor Resources Supervisor
o shannon@newportbeachca.gov
0 (949) 644-3041




